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Weekly Update 27 March 2007

Construction Report

ACT continued drilling and grouting parallel to the dam
in the gallery. This will supplement the down stream
grout line in the 800’ critical reach. 19 holes have been

drilled and 15 of those have been grouted .
Miller Drilling began method sonic overburden drilling on
the permanent work platform around Station 36+20.

Kiewit continued construction of outer retention berm
to station 46+00 and embankment to station 44+00 on
the permanent platform. Unsuitable material is being
removed and supplemented with offsite borrow. Con-
crete placement continued from Station 38+00 to 40+50.
Kiewit also continued to drive sheet piling on the em-
bankment on the night shift, and have advanced to ap-

proximate station 60+00.

SN N

Drilling angled holes on the work platform
Halcomb's Landing.

VCI-Doyon continued to drill, blast, haul, and compact This Weelk’s Activities
rock in parking lot (Phase 3 area) and at the new boat

e  Continue drilling and grouting in the gallery
ramp. Electric and water line relocations also continued. ] ) )
e Continue to drive sheet pile for permanent work platform

L. e  Continue sonic drilling on the temporary work platform
Drawdown Mitigation

Cast-in-place and push-in concrete slabs should be fin- e Continue installation of PVC casing on the embankment

ished at Grider Hill and Jamestown Marina by the end of ¢  Continue to drill, blast, and compact shot rock in Hal-
this week. Slabs at Cumberland Point should be finished comb's |anding Parking |ot’ Phase Il

next week. Excavation and preparation for concrete
placement is ongoing at Conley Bottom and Waitsboro.
Bids are currently being accepted for work at Beaver

e Continue excavation on boat ramp access road and begin
haul operations to the new Power House Road

Creek. e  Continue electric and water line relocations
Upcoming Public Meetings Lake Cumberland Elevation
27 Mar 2007 Gainesboro, TN 02 Apr 2007 Carthage, TN 68 I 00 Time: 0600
12 Apr 2007 Hartsville, TN 19 Apr 2007 Mt. Juliet, TN
P P : . 27 Mar 2007

This morning the headwater at and there is a need to fill the other
Wolf Creek was 680.95. The storage projects.

plan is to make best use of the

water while drawing the pool

down to elevation 680.0. There

is very little rain in the forecast




